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ESTIMATE RUN 02/09/2021

ESTIMATE SUMMARY 12:55:27

CONTID: C22600         ESTIMATE NO: 0009 PROG 2005

PCN: 22600-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US85:HAMPDEN TO FLORIDA-RESURF PERCENT TIME:

PROJECT NO: NHPP 0852-116                 

US85:HAMPDEN TO FLORIDA-RESURF

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,068,566.17 PARTICIPATING $ $ 65,896.00

AWARD PROJECT AMT: 7,686,500.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.44

WORK DAYS

WORK DAYS

94.66%

431,033.00

65,896.00

65,896.00

65,896.00

$

$

$

$

7,637,533.17

0.00

7,637,533.17

0.00

7,637,533.17

-115,297.50

0.00

7,522,235.67

0.00

AMOUNT DUE 7,522,235.67 65,896.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 65,896.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

  

159.0 TIME ALLOW: 172

ORIG TIME ALLOW: 145

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/12/2020

05/12/2020

01/30/2021

02/06/2020

03/16/2020

04/06/2020

05/12/2020
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PCN: 22600-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Grinding And Texturing Concrete Pavement 78,523.000

0.000

202-00170  
 

392,615.0078,523.000

0.00

78,523.000

SY  

5.00000

0010 *Removal of Sidewalk 30.000

0.000

202-00200  
 

900.0030.000

0.00

30.000

SY  

30.00000

0015 *Removal of Curb and Gutter 31.900

0.000

202-00203  
 

319.0031.900

0.00

32.000

LF  

10.00000

0020 *Removal of Concrete Curb Ramp 78.000

0.000

202-00206  
 

1,248.0078.000

0.00

78.000

SY  

16.00000

0025 *Removal of Concrete Pavement 8,736.000

0.000

202-00210  
 

480,480.008,736.000

0.00

8,736.000

SY  

55.00000

0030 *Removal of Pavement Marking 8,826.000

0.000

202-00250  
 

17,652.008,826.000

0.00

10,000.000

SF  

2.00000

0035 *Removal of Pavement Marking (12 Inch) 0.000

0.000

202-00254  
 

0.000.000

0.00

1,000.000

SF  

2.00000

0040 *Removal of Pavement Marking (15 Inch) 0.000

0.000

202-00256  
 

0.000.000

0.00

500.000

SF  

2.00000

0045 *Removal of Ground Sign 4.000

0.000

202-00810  
 

800.004.000

0.00

4.000

EACH

200.00000

0050 *Removal of Sign Panel 12.000

0.000

202-00821  
 

1,440.0012.000

0.00

12.000

EACH

120.00000

0055 Removal of Median Barrier 104.000

0.000

202-01180  
 

9,360.00104.000

0.00

104.000

LF  

90.00000
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PCN: 22600-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

0.000

EACH

900.00000

0065 *Clean Inlet 70.000

0.000

202-04010  
 

56,000.0070.000

0.00

70.000

EACH

800.00000

0070 Structure Backfill (Flowable Fly Ash) 87.630

0.000

206-00066  
 

26,289.0087.630

0.00

88.000

CY  

300.00000

0075 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

10.000

LF  

5.00000

0080 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

12.00000

0085 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0090 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

200.00000

0092 Storm Drain Inlet Protect (Ty I)(84 In) ERTEC CURB 
INLET

56.000

0.000

208-00053  
 

11,200.0056.000

0.00

56.000

EACH

200.00000

0095 Storm Drain Inlet Protection (Type II) 4.000

0.000

208-00054  
 

1,200.004.000

0.00

4.000

EACH

300.00000

0100 Storm Drain Inlet Protection (Type III) 8.000

0.000

208-00056  
 

2,400.008.000

0.00

8.000

EACH

300.00000

0105 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,500.00000
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PCN: 22600-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Removal and Disposal of Sediment (Labor) 46.000

0.000

208-00103  
 

2,760.0046.000

0.00

60.000

HOUR

60.00000

0115 Removal and Disposal of Sediment (Equipment) 12.500

0.000

208-00105  
 

1,250.0012.500

0.00

20.000

HOUR

100.00000

0120 *Sweeping (Sediment Removal) 41.000

0.000

208-00106  
 

10,250.0041.000

0.00

41.000

HOUR

250.00000

0125 Removal of Trash 2.000

0.000

208-00107  
 

120.002.000

0.00

30.000

HOUR

60.00000

0130 *Reset Sign Panel 2.000

0.000

210-00815  
 

200.002.000

0.00

2.000

EACH

100.00000

0135 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

0.000

EACH

1,600.00000

0140 Adjust Manhole 6.000

0.000

210-04010  
 

3,600.006.000

0.00

6.000

EACH

600.00000

0145 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

0.000

EACH

250.00000

0150 *Wildlife Biologist 174.500

0.000

240-00000  
 

17,450.00174.500

0.00

175.000

HOUR

100.00000

0155 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

80.00000

0160 Aggregate Base Course (Class 5) 11.250

0.000

304-05000  
 

787.5011.250

0.00

11.250

TON 

70.00000



CONTID: C22600         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22600-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Hot Mix Asphalt (Patching) (Asphalt) 50.210

0.000

403-00720  
 

15,063.0050.210

0.00

50.210

TON 

300.00000

0170 *Concrete Pavement (Patching) 8,736.000

0.000

412-00190  
 

2,184,000.008,736.000

0.00

8,736.000

SY  

250.00000

0175 *Concrete Pavement Dowel Bar Retrofit 3,114.000

0.000

412-11000  
 

467,100.003,114.000

0.00

3,114.000

EACH

150.00000

0180 *Routing and Sealing Concrete Pavement Cracks 0.000

0.000

412-15000  
 

0.000.000

0.00

0.000

LF  

25.00000

0185 *Cleaning and Sealing Concrete Pavement Joints 75,004.000

18,107.000

412-16000  
 

279,333.0093,111.000

54,321.00

135,000.000

LF  

3.00000

0190 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

0.000

LF  

120.00000

0195 Fence (Plastic) 304.000

0.000

607-11525  
 

2,128.00304.000

0.00

304.000

LF  

7.00000

0200 *Concrete Sidewalk 33.800

0.000

608-00000  
 

5,070.0033.800

0.00

33.800

SY  

150.00000

0205 *Concrete Curb Ramp 83.300

0.000

608-00010  
 

20,825.0083.300

0.00

83.300

SY  

250.00000

0210 *Curb and Gutter Type 2 (Section II-B) 30.900

0.000

609-21020  
 

2,163.0030.900

0.00

30.900

LF  

70.00000

0215 *Sign Panel (Class I) 43.000

0.000

614-00011  
 

1,075.0043.000

0.00

43.000

SF  

25.00000



CONTID: C22600         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22600-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Sign Panel (Class II) 153.000

0.000

614-00012  
 

3,978.00153.000

0.00

153.000

SF  

26.00000

0225 *Sign Panel (Class III) 60.000

0.000

614-00013  
 

2,400.0060.000

0.00

60.000

SF  

40.00000

0230 *Steel Sign Post (U-2) 30.000

0.000

614-00200  
 

300.0030.000

0.00

30.000

LF  

10.00000

0235 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

7.000

0.000

614-01583  
 

7,000.007.000

0.00

7.000

EACH

1,000.00000

0240 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0245 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

0.000

EACH

3,200.00000

0250 *Impact Attenuator 2.000

0.000

614-85001  
 

100,000.002.000

0.00

2.000

EACH

50,000.00000

0255 *Construction Surveying 1.000

0.000

625-00000  
 

75,000.001.000

0.00

1.000

L S 

75,000.00000

0260 *Mobilization 0.898

0.000

626-00000  
 

691,460.000.898

0.00

1.000

L S 

770,000.00000

0265 *Public Information Management (Tier III) 264.000

35.000

626-01113  
 

37,375.00299.000

4,375.00

300.000

DAY 

125.00000

0270 *Modified Epoxy Pavement Marking 785.250

0.000

627-00008  
 

78,525.00785.250

0.00

785.250

GAL 

100.00000
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PCN: 22600-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Pavement Marking Paint (High Build) 108.000

0.000

627-00013  
 

5,400.00108.000

0.00

500.000

GAL 

50.00000

0280 *4 Inch Pavement Marking Tape (Removable) 2,752.000

0.000

627-00025  
 

16,512.002,752.000

0.00

3,000.000

LF  

6.00000

0285 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 10,805.000

0.000

627-01010  
 

183,685.0010,805.000

0.00

10,805.000

SF  

17.00000

0290 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

5,000.000

SF  

18.00000

0295 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type III) 

2,613.000

0.000

627-30327  
 

52,260.002,613.000

0.00

2,613.000

SF  

20.00000

0300 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

3,030.000

0.000

627-30332  
 

36,360.003,030.000

0.00

3,500.000

SF  

12.00000

0305 *Flagging 72.000

0.000

630-00000  
 

2,520.0072.000

0.00

500.000

HOUR

35.00000

0310 *Uniformed Traffic Control 1,350.500

22.000

630-00003  
 

205,875.001,372.500

3,300.00

1,400.000

HOUR

150.00000

0315 *Traffic Control Vehicle 1.800

0.000

630-00004  
 

7,560.001.800

0.00

2.000

EACH

4,200.00000

0320 *Traffic Control Inspection 0.000

2.000

630-00007  
 

500.002.000

500.00

10.000

DAY 

250.00000

0325 *Traffic Control Management 151.000

2.000

630-00012  
 

168,300.00153.000

2,200.00

175.000

DAY 

1,100.00000
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PCN: 22600-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Flashing Beacon (Portable) 7.200

0.000

630-80001  
 

12,960.007.200

0.00

16.000

EACH

1,800.00000

0335 *Barricade (Type 3 M-A) (Temporary) 7.200

0.000

630-80335  
 

1,800.007.200

0.00

8.000

EACH

250.00000

0340 *Construction Traffic Sign (Panel Size A) 24.300

0.000

630-80341  
 

1,701.0024.300

0.00

40.000

EACH

70.00000

0345 *Construction Traffic Sign (Panel Size B) 81.900

0.000

630-80342  
 

20,475.0081.900

0.00

91.000

EACH

250.00000

0350 *Construction Traffic Sign (Panel Size C) 7.200

0.000

630-80343  
 

1,800.007.200

0.00

8.000

EACH

250.00000

0355 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

21,600.003.600

0.00

4.000

EACH

6,000.00000

0360 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

5.400

0.000

630-80358  
 

10,800.005.400

0.00

6.000

EACH

2,000.00000

0365 *Drum Channelizing Device 25.200

0.000

630-80360  
 

1,260.0025.200

0.00

100.000

EACH

50.00000

0370 *Traffic Cone 495.000

0.000

630-80380  
 

8,415.00495.000

0.00

550.000

EACH

17.00000

0375 *Stackable Tubular Marker 0.000

0.000

630-80392  
 

0.000.000

0.00

25.000

EACH

45.00000

0380 *Stackable Vertical Panels 70.200

0.000

630-80393  
 

3,159.0070.200

0.00

100.000

EACH

45.00000
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PCN: 22600-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Impact Attenuator (Temporary) 7.200

0.000

630-85011  
 

1,584.007.200

0.00

8.000

DAY 

220.00000

0390 *Mobile Attenuator 229.000

2.000

630-85041  
 

138,600.00231.000

1,200.00

260.000

DAY 

600.00000

0395 Night Work Lighting 1.000

0.000

632-00000  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000

0397 Added Item (Lump Sum)/ ADDITIONAL RAILROAD INSURANCE 1.000

0.000

900-00014  
 

2,000.001.000

0.00

1.000

L S 

2,000.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A On-The-Job Trainee 8,840.000

0.000

700-70023  
 

8,840.008,840.000

0.00

10,000.000

F A 

1.00000

0415 F/A Railroad Flagging 38,254.670

0.000

700-70042  
 

38,254.6738,254.670

0.00

38,254.670

F A 

1.00000

0420 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0425 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,500.000

F A 

1.00000
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PCN: 22600-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0467 Res Monument (Ty 3A) 1.000

0.000

210-00065  
 

300.001.000

0.00

1.000

EACH

300.00000

CAT 6,068,636.1765,896.006,498,262.17CURRENT AMT0200 $ $ $

CAT NO0300 structure 

0430 Removal of Debris 1.000

0.000

201-00005  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0435 *Removal of Asphalt Mat (Planing) (Special) 7,887.000

0.000

202-00246  
 

118,305.007,887.000

0.00

7,887.000

SY  

15.00000

0440 *Removal of Portions of Present Structure (Class 2) 18.000

0.000

202-00453  
 

6,300.0018.000

0.00

18.000

SY  

350.00000

0445 *Removal of Portions of Present Structure (Class 3) 5.000

0.000

202-00460  
 

5,000.005.000

0.00

5.000

SY  

1,000.00000

0450 *Removal of Expansion Device 618.000

0.000

202-00504  
 

302,820.00618.000

0.00

618.000

LF  

490.00000

0452 Added Item (Foot)/ Rem of Exp.joint around conduits 270.000

0.000

900-00012  
 

26,805.60270.000

0.00

270.000

LF  

99.28000

0455 Removal of Guardrail (Special) 42.000

0.000

202-01175  
 

4,200.0042.000

0.00

42.000

LF  

100.00000

0460 *Clean Inlet 9.000

0.000

202-04010  
 

7,200.009.000

0.00

9.000

EACH

800.00000

0465 Rebuild Portions of Present Structure 38.000

0.000

210-00530  
 

15,960.0038.000

0.00

38.000

SF  

420.00000
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PCN: 22600-BID    ESTIMATE RUN 02/09/2021

PROJECT: NHPP 0852-116                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:27

CUMULATIVE
AMOUNT

CAT NO0300 structure 

0470 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,089.810

0.000

403-34871  
 

152,573.401,089.810

0.00

1,089.810

TON 

140.00000

0475 Joint Sealant 241.000

0.000

408-01100  
 

6,025.00241.000

0.00

241.000

LF  

25.00000

0480 Provide Temporary Support 1.000

0.000

509-08100  
 

135,000.001.000

0.00

1.000

L S 

135,000.00000

0485 *Waterproofing (Membrane) 7,900.000

0.000

515-00120  
 

158,000.007,900.000

0.00

7,900.000

SY  

20.00000

0490 *Bridge Expansion Device (0-4 Inch) 618.000

0.000

518-01004  
 

247,200.00618.000

0.00

618.000

LF  

400.00000

0495 Rapid Cure Silicone Joint Seal 23.000

0.000

518-03100  
 

345.0023.000

0.00

23.000

LF  

15.00000

0500 *Concrete Class DR 94.531

0.000

601-03057  
 

283,593.0094.531

0.00

95.000

CY  

3,000.00000

0505 *Galvanic Anodes 14.000

0.000

601-51005  
 

364.0014.000

0.00

14.000

EACH

26.00000

0510 *Reinforcing Steel (Epoxy Coated) 15,043.000

0.000

602-00020  
 

30,086.0015,043.000

0.00

15,043.000

LB  

2.00000

0515 Bridge Rail Type 4 (Special) 23.000

0.000

606-10405  
 

6,900.0023.000

0.00

23.000

LF  

300.00000

0520 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

0.000

LF  

110.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:27

CUMULATIVE
AMOUNT

CAT NO0300 structure 

0522 Vehicle Gate 1.000

0.000

607-60610  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0525 *Curb Type 4 (Section M) 109.000

0.000

609-40011  
 

8,720.00109.000

0.00

109.000

LF  

80.00000

CAT 1,544,897.000.001,546,304.00CURRENT AMT0300 $ $ $

CAT NO0400 CE Bid item 

0530 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0535 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

20,000.00000

0540 Sanitary Facility 2.000

0.000

620-00020  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

CAT 24,000.000.0024,000.00CURRENT AMT0400 $ $ $

$ 7,637,533.1765,896.00$8,068,566.17$CURRENT AMTPROJECT TOTAL


